



Project ID	Project Name	Client	Location	Start Date	End Date	Phase	Status	Manager	Team Lead	Budget	Actual Spend	Progress %	Key Deliverables	Notes
000001-0001	Project Alpha	Client A	Location X	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$1,000,000	\$1,000,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully within budget.
000001-0002	Project Alpha	Client A	Location X	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$1,000,000	\$800,000	80%	Deliverable 2.1, 2.2	Minor delays in Phase 2, but on track.
000001-0003	Project Alpha	Client A	Location X	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$1,000,000	\$200,000	20%	Deliverable 3.1	Project on hold due to budget constraints.
000002-0001	Project Beta	Client B	Location Y	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$1,500,000	\$1,500,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully.
000002-0002	Project Beta	Client B	Location Y	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$1,500,000	\$1,200,000	80%	Deliverable 2.1, 2.2	Project progressing well.
000002-0003	Project Beta	Client B	Location Y	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$1,500,000	\$500,000	33%	Deliverable 3.1	Project on hold.
000003-0001	Project Gamma	Client C	Location Z	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$2,000,000	\$2,000,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully.
000003-0002	Project Gamma	Client C	Location Z	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$2,000,000	\$1,500,000	75%	Deliverable 2.1, 2.2	Project progressing well.
000003-0003	Project Gamma	Client C	Location Z	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$2,000,000	\$800,000	40%	Deliverable 3.1	Project on hold.
000004-0001	Project Delta	Client D	Location A	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$1,200,000	\$1,200,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully.
000004-0002	Project Delta	Client D	Location A	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$1,200,000	\$900,000	75%	Deliverable 2.1, 2.2	Project progressing well.
000004-0003	Project Delta	Client D	Location A	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$1,200,000	\$400,000	33%	Deliverable 3.1	Project on hold.
000005-0001	Project Epsilon	Client E	Location B	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$1,800,000	\$1,800,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully.
000005-0002	Project Epsilon	Client E	Location B	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$1,800,000	\$1,300,000	72%	Deliverable 2.1, 2.2	Project progressing well.
000005-0003	Project Epsilon	Client E	Location B	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$1,800,000	\$600,000	33%	Deliverable 3.1	Project on hold.
000006-0001	Project Zeta	Client F	Location C	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$1,400,000	\$1,400,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully.
000006-0002	Project Zeta	Client F	Location C	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$1,400,000	\$1,000,000	71%	Deliverable 2.1, 2.2	Project progressing well.
000006-0003	Project Zeta	Client F	Location C	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$1,400,000	\$500,000	36%	Deliverable 3.1	Project on hold.
000007-0001	Project Eta	Client G	Location D	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$1,600,000	\$1,600,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully.
000007-0002	Project Eta	Client G	Location D	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$1,600,000	\$1,100,000	69%	Deliverable 2.1, 2.2	Project progressing well.
000007-0003	Project Eta	Client G	Location D	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$1,600,000	\$700,000	44%	Deliverable 3.1	Project on hold.
000008-0001	Project Theta	Client H	Location E	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$1,100,000	\$1,100,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully.
000008-0002	Project Theta	Client H	Location E	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$1,100,000	\$800,000	73%	Deliverable 2.1, 2.2	Project progressing well.
000008-0003	Project Theta	Client H	Location E	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$1,100,000	\$300,000	27%	Deliverable 3.1	Project on hold.
000009-0001	Project Iota	Client I	Location F	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$1,300,000	\$1,300,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully.
000009-0002	Project Iota	Client I	Location F	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$1,300,000	\$950,000	73%	Deliverable 2.1, 2.2	Project progressing well.
000009-0003	Project Iota	Client I	Location F	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$1,300,000	\$450,000	35%	Deliverable 3.1	Project on hold.
000010-0001	Project Kappa	Client J	Location G	2023-01-01	2023-03-31	Phase 1	Completed	John Doe	Jane Smith	\$1,500,000	\$1,500,000	100%	Deliverable 1.1, 1.2, 1.3	Project completed successfully.
000010-0002	Project Kappa	Client J	Location G	2023-04-01	2023-06-30	Phase 2	In Progress	John Doe	Jane Smith	\$1,500,000	\$1,100,000	73%	Deliverable 2.1, 2.2	Project progressing well.
000010-0003	Project Kappa	Client J	Location G	2023-07-01	2023-09-30	Phase 3	On Hold	John Doe	Jane Smith	\$1,500,000	\$500,000	33%	Deliverable 3.1	Project on hold.





